
Vendor ID: 0774   DIXON CONSTRUCTION CO.Contract ID:

Est Number:

1792X          

0017 Pay Period End Date: 01.02.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 02.13.2015

Contract Location:

 

Contractor:

DIXON CONSTRUCTION CO.

409 DRIFTWOOD

PO BOX 47

 

Date Awarded: 10.29.2012

11.13.2012

12.18.2012

Date Let:

BEAVER CROSSING SOUTHEAST

10.04.2012

Estimate Type: FINL

Phone:

(712)372-4224

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

CORRECTIONVILLE  IA  51016-0047

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 12.18.2012

10.09.2013Date Project Completion:

Counties

SEWARD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

11792  000 BRO-7080(35)    GR BR GDRL
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$651,509.64

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $656,445.44 $656,445.44 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $656,445.44 $656,445.44 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $656,445.44 $656,445.44 $.00

Liquidated Damages -$11,102.00 -$11,102.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-15.47 $-15.47 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$11,117.47 $.00

Payment

-$11,117.47

$645,327.97 $645,327.97 $.00

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

113%

$640,274.19

01.12.2015 01.30.2015

02.02.2015

VanRoekel, Kirk

Rankin, Robert

Daehling, Russ

Project Manager LPA Responsible Charge

District Engineer

02.09.2015Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 02.10.2015 02.12.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0013 

1009.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 0014 

1011.00      8.00 56.000 448.00

56.000 448.00

0.000 0.00

0.000 0.00

0003

kL  WATER
0003 0015 

1030.00      7.00 3,203.000 22,421.00

3,203.000 22,421.00

3,203.000 22,421.00

0.000 0.00

0004

m3  EARTHWORK MEASURED IN EMBANKMENT
0004 0016 

1701.36      127.00 9.500 1,206.50

9.500 1,206.50

9.500 1,206.50

0.000 0.00

0005

m   900 mm DRIVEWAY CULVERT PIPE, TYPE
2,3,4,5,6,7 OR 8

0005 

2009.51      300.00 4.441 1,332.30

4.441 1,332.30

4.444 1,333.20

0.000 0.00

0006

StaMCRUSHED ROCK EMBEDMENT
0006 0017 

2010.03      25.00 375.000 9,375.00

407.550 10,188.75

464.769 11,619.23

0.000 0.00

0007

Mg  CRUSHED ROCK SURFACE COURSE
0007 0018 

L001.01      2,850.00 1.000 2,850.00

1.000 2,850.00

0.720 2,052.00

0.000 0.00

0008

ha  SEEDING, TYPE A
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.78 2,664.000 4,741.92

2,664.000 4,741.92

3,356.085 5,973.83

0.000 0.00

0009

m2  EROSION CONTROL, CLASS 1D
0009 

L021.30      22.00 56.000 1,232.00

56.000 1,232.00

46.000 1,012.00

0.000 0.00

0010

BALEEROSION CHECKS, TYPE 1D
0010 

L022.11      12.00 294.000 3,528.00

294.000 3,528.00

317.964 3,815.57

0.000 0.00

0011

m   FABRIC SILT FENCE-LOW POROSITY
0011 

L032.75      200.00 5.000 1,000.00

5.000 1,000.00

3.248 649.60

0.000 0.00

0012

Mg  MULCH
0012 

L001.17      11,547.25 0.000 0.00

0.162 1,870.65

0.162 1,870.65

0.000 0.00

4001

ha  SEEDING, TYPE WETLAND
4001 

Contracted 61,134.72

Current 63,819.12

In place 64,953.58

This Estimate 0.00

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 8+15.34

0030.60      77,000.00 1.000 77,000.00

1.000 77,000.00

1.000 77,000.00

0.000 0.00

0013

LS  MOBILIZATION
0019 

1043.50      2.50 304.000 760.00

304.000 760.00

240.000 600.00

0.000 0.00

0014

m2  RIPRAP FILTER FABRIC
0020 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0015

LS  ABUTMENT NO.1 EXCAVATION
0021 

6000.11      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0016

LS  ABUTMENT NO.2 EXCAVATION
0022 

6001.50      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0017

LS  BENT NO.1 EXCAVATION
0023 

6001.51      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0018

LS  BENT NO.2 EXCAVATION
0024 

6010.22      491.25 186.600 91,667.25

186.600 91,667.25

186.600 91,667.25

0.000 0.00

0019

m3  CLASS 47B-20 CONCRETE FOR BRIDGE
0025 

6010.26      458.50 223.800 102,612.30

223.800 102,612.30

223.800 102,612.30

0.000 0.00

0020

m3  CLASS 47BD-30 CONCRETE FOR BRIDGE
0026 

6020.00      1.65 29,725.000 49,046.25

29,725.000 49,046.25

29,725.000 49,046.25

0.000 0.00

0021

kg  REINFORCING STEEL FOR BRIDGE
0027 

6040.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0022

EACHREMOVE STRUCTURE

AT STA. 8+11.68

0028 

6052.55      10.00 1.000 10.00

1.000 10.00

1.000 10.00

0.000 0.00

0023

LS  ACCESS CROSSING
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      5.00 2,015.000 10,075.00

2,015.000 10,075.00

2,015.000 10,075.00

0.000 0.00

0024

kg  STRUCTURAL STEEL FOR SUBSTRUCTURE
0030 

6105.02      49.00 293.000 14,357.00

293.000 14,357.00

398.662 19,534.44

0.000 0.00

0025

Mg  ROCK RIPRAP, TYPE B
0031 

6105.30      5.00 304.000 1,520.00

304.000 1,520.00

0.000 0.00

0.000 0.00

0026

m2  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0032 

6200.00      141.04 624.900 88,135.90

606.562 85,549.50

606.542 85,546.69

0.000 0.00

0027

m   CONCRETE PILING
0033 

6310.00      150.64 343.400 51,729.78

343.400 51,729.78

362.446 54,598.87

0.000 0.00

0028

m2  STEEL SHEET PILING
0034 

6200.50      84.62 0.000 0.00

18.338 1,551.76

18.338 1,551.76

0.000 0.00

4002

m   PAY CUT-OFF FOR CONCRETE PILING
4002 

6211.75      56.42 0.000 0.00

0.568 32.05

0.568 32.05

0.000 0.00

4003

m   OVERDRIVING OF BEARING PILE
4003 

1010.50      45.78 0.000 0.00

99.400 4,550.53

99.400 4,550.53

0.000 0.00

4004

m3  REMOVAL OF UNSUITABLE MATERIAL

To Secure a Suitable Foundation at the Piers

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4099.98      327.00 0.000 0.00

15.300 5,003.10

15.300 5,003.10

0.000 0.00

4005

m3  SEAL COURSE CONCRETE
4005 

Contracted 549,913.47

Current 558,464.52

In place 564,828.24

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 8+15.34

GROUP 7 GUARDRAIL

0030.70      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0029

LS  MOBILIZATION
0035 

7020.00      2,325.00 4.000 9,300.00

4.000 9,300.00

4.000 9,300.00

0.000 0.00

0030

EACHBRIDGE APPROACH SECTIONS
0036 

7021.47      1,625.00 4.000 6,500.00

4.000 6,500.00

4.000 6,500.00

0.000 0.00

0031

EACHMELT
0037 

Contracted 16,800.00

Current 16,800.00

In place 16,800.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      0.50 2,400.000 1,200.00

2,400.000 1,200.00

4,284.000 2,142.00

0.000 0.00

0032

BDAYBARRICADE, TYPE III
0038 

0001.90      0.50 3,200.000 1,600.00

3,200.000 1,600.00

2,268.000 1,134.00

0.000 0.00

0033

EACHSIGN DAY
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      1.00 800.000 800.00

800.000 800.00

919.000 919.00

0.000 0.00

0034

EACHCONTRACTOR FURNISHED SIGN DAY
0040 

0030.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0035

LS  MOBILIZATION
0041 

9110.01      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0036

HOURRENTAL OF LOADER, FULLY OPERATED
0042 

9110.03      70.00 10.000 700.00

10.000 700.00

0.000 0.00

0.000 0.00

0037

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0043 

9110.07      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0038

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0044 

9110.27      70.00 10.000 700.00

10.000 700.00

0.000 0.00

0.000 0.00

0039

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0045 

L022.75      16.40 75.000 1,230.00

75.000 1,230.00

0.000 0.00

0.000 0.00

0040

m   TEMPORARY SILT CHECK
0046 

L022.90      16.40 100.000 1,640.00

100.000 1,640.00

108.208 1,774.62

0.000 0.00

0041

m   TEMPORARY SILT FENCE
0047 

L022.92      16.40 40.000 656.00

40.000 656.00

85.000 1,394.00

0.000 0.00

0042

m   TEMPORARY EARTH CHECK
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      400.00 1.000 400.00

1.000 400.00

0.000 0.00

0.000 0.00

0043

Mg  TEMPORARY MULCH
0049 

Contracted 12,426.00

Current 12,426.00

In place 9,863.62

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 640,274.19

Current 651,509.65

In place 656,445.44

This Estimate 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 11792  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-8-C     

Structural Steel for Substructure

2,015.00 5,468.00S.P. Initial Payment0004

0-8-C     

Structural Steel for Substructure

-473.00 -1,283.56S.P. Adjustment0004

0-8-C     

Structural Steel for Substructure

-473.00 -1,283.56S.P. Adjustment0006

0-8-C     

Structural Steel for Substructure

-888.00 -2,409.72S.P. Adjustment0008

0-8-C     

Structural Steel for Substructure

-181.00 -491.16S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0024: 0.00

$0.00Total for item code 6080.00: 0.00

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 11792  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-8-C     

Steel Sheet Piling

343.40 43,525.95S.P. Initial Payment0004
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 11792  000   

Prpsl Line Nbr 0028

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-8-C     

Steel Sheet Piling

-343.40 -43,525.95S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0028: 0.00

$0.00Total for item code 6310.00: 0.00

$0.00Total remaining for contract:


